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Office of
Environmental Services

James E. Slater, Jr., Administrator, AICP‘

July 9, 1996

Mr. Chris Corbett, Remedial Design Project Mgr.
U.S. Environmental Protection Agency ‘

841 Chestnut Street

Philadelphia, Pennsylvania 19107

Re: Keystone Landﬁll Task Force - Meeting Notice

Dear Ms. Santlago

Attached is a copy of the draft minutes of the July 9 1996, Keystone Landfill Task Force
meeting. The next meeting has been tentatively scheduled on Tuesday, September 10, 1996

at 7:00 p.m. at the Union Township Municipal Building(located at 255 Pine Grove Road in .7
Hanover, Pennsylvania) . The meeting is scheduled to last for 1'% hours. ‘

We look forward to seeing you at the next Keystone Landfill Task Force Meeting.

Respectfully,

L]

Attachment (1) Minutes

'c: A The Honorable Representatlve Stephen R. Ma;tland Commonwealth of PA 146
" Chambersburg St., Gettysburg, PA 17325
file
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MINUTES

' Keystone Landfill Task Force Meeting
July 9, 1996

St. Mary’s United Church Of Chrlst
Silver Run, Maryland

The meeting was called to order at 7:05 PM by Mr. Joseph
Minor, Union Township Supervisgor. Motion by Susan Hardinger to
accept the minutes of the June 11, 1996 meeting as written. The

" motion was seconded and passed.

Mr. Chris Corbett of EPA Reglon ITT presented an update on OU-
2. The last round oeremedlal Investlgatlon sampllng'was completed
last week, as was packer tests on the new Maryland monitoring
wells. Funding was approved for activities involving well K-1 and
others. May Minor requested that Wallace Koster be present at
- sampling of monltorlng wells. NUS is to coordinate this with Mr.

Koster. Data from the fish tissue analys;s 1s not in.

- Presentation of the Pre-final Design and Schedule was made by
EA Engineering, Inc. They had understood the meeting'to have been
- called for technical review and had prepared in that manner. The
design consists of a synthetic cap, a groundwater collection and
treatment system, and a gas extraction system. The sufficiency of
the extractlon and monitoring well systems, inclusion of a
transportation plan in contractor spec1f1catlons, and the deferred
cap option were\dlscussed.b Mr, Corbett indicated that EPA was
. amenable to accepting a deferred cap, but not no cap. ' Mr. Noel may

apﬁeal this decision.

The lssue of a publlc meetlng was raised. Mr. Corbett had
intended a meeting to make the public aware of the onget of
construction and what to expect. The Task Force was in favor of a
meeting tc obtain public comment. An attempt to get a meeting up

in October will ‘be made.
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Comments on the present deszgn were solxc;ted.
1. Concern about £ill on the south s:.de was expressed. . |

2. Questions about sediment traps on the south side were

raised. .
3. Questions abéut K-8 sampling were raised.
Questions were raised about groundwater elevations for

wells 6, 7 and 8.
5. K-3’s use as a monitoring well was questioned.

6. There was concern about the impacts of ‘trenching on the

existing drainage ditches.
The issue of proper well locat:.ons was raised.
8. It was noted that Un:Lon Townsh:.p may des:.gnate wh::.ch‘

‘roads may be used dur:.ng remed:.at:.on.

The other Taek Force meﬁbérs"f’ééuésééa Mr. Dell to sign a
letter to EPA regarding capping the landfill. Mr. Dell indicated- -
he would consult with his fellow Commissioners. The next meeting

was tentat:.vely scheduled for September 10 1996 at the Union - N
Townsh:.p Building. | . o ' '

The meeting adjourned at '9:02 PM.
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